**Proposed Project Programing for Wyatt Park**
**POM Post Initial Draft**

| Months | Mar-18 | Apr-18 | Feb-19 | May-19 | Jun-19 | Jul-19 | Aug-19 | Sep-19 | Oct-19 | Nov-19 | Dec-19 | Jan-20 | Feb-20 | Mar-20 |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Task | | | | | | | | | | | | | | |
| Draft PoM Received | | | | | | | | | | | | | | |
| Changes to Crown Land Mgt Act, 2016 | | | | | | | | | | | | | | |
| LANDAS Native Title Information Session | | | | | | | | | | | | | | |
| Council Resolution | | | | | | | | | | | | | | |
| Native Title Manager Training | | | | | | | | | | | | | | |
| RFQ - Consultant | | | | | | | | | | | | | | |
| Engage Consultant to conduct NT Assessments | | | | | | | | | | | | | | |
| Report to Council regarding Current Status | | | | | | | | | | | | | | |
| Update Stakeholders | | | | | | | | | | | | | | |
| Councillor Workshop - Masterplan | | | | | | | | | | | | | | |
| Amend PoM as required | | | | | | | | | | | | | | |
| Draft PoM | | | | | | | | | | | | | | |
| Endorsement of PoM by Minister for Crown Lands | | | | | | | | | | | | | | |
| Report to Council to place on Public Exhibition | | | | | | | | | | | | | | |
| Update Stakeholders & Advise Public Exhibition | | | | | | | | | | | | | | |
| Public Exhibition | | | | | | | | | | | | | | |
| Research potential Grant Opportunities | | | | | | | | | | | | | | |
| Final PoM | | | | | | | | | | | | | | |
| Report to Council Meeting to adopt PoM | | | | | | | | | | | | | | |